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TIP: B-2500B 
DELAYED FROM: SEP 2016 TO NOV 2016 
WBS: 32635.3.FR7 
TIP ESTIMATE:  $ 198,000,000 
COUNTY:  DARE 
DESCRIPTION:  RODANTHE ON NC 12 - LONG TERM IMPROVEMENTS (PHASE II) 
ACTION NOTES: PERMITS (REQUIRED) CAMA AND NEPA (PENDING) 
CONTACT PERSON: TERESA BRUTON 
 
TIP: B-2506 
DELAYED FROM: OCT 2016 TO NOV 2016 
WBS: 32638.3.1 
TIP ESTIMATE:  $ 1,100,000 
COUNTY:  ANSON 
DESCRIPTION:  BRIDGE 8 OVER BROWN CREEK ON SR 1627 
ACTION NOTES: ROW ISSUES 
CONTACT PERSON: BRENDA MOORE 
 
TIP: B-4945 
ACCELERATED FROM: JUN 2017 TO OCT 2016 
WBS: 39971.3.1 
TIP ESTIMATE:  $ 1,225,000 
COUNTY:  VANCE 
DESCRIPTION:  BRIDGE 36 OVER ANDERSON SWAMP CREEK/JOHN H. KERR RESERVOIR ON SR 1374 
(WIGGINS ROAD/ANDERSON CREEK ROAD). 
ACTION NOTES: PROJECT SCHEDULE ADVANCED 
CONTACT PERSON: BRENDA MOORE 
 
TIP: B-5938, B-5939 
DELAYED FROM: DEC 2016 TO APR 2017 
WBS: 46483.3.1 
TIP ESTIMATE:  $ 9,360,000 
COUNTY:  CARTERET 
DESCRIPTION:  BRIDGE 68 OVER BOGUE SOUND ON SR 1182 (ATLANTIC BEACH CAUSEWAY); BRIDGE 6 OVER 
BOGUE SOUND/INTRACOASTAL WATERWAY ON NC 58 
ACTION NOTES: (B-5938 AND B-5939 COMBINED) - CONSTRUCTION SEASON ALIGNMENT 
CONTACT PERSON: TIM SHERRILL 
 
TIP: R-2247CD, R-2247EC 
DELAYED FROM: SEP 2016 TO OCT 2016 
WBS: 34409.3.23 
TIP ESTIMATE:  $ 27,430,000 
COUNTY:  FORSYTH 
DESCRIPTION:  US 421 INTERCHANGE WITH SR 1891/NON-SYSTEM (PEACE HAVEN ROAD) AND APPROACHES 
ON WINSTON-SALEM NORTHERN BELTWAY; RECONSTRUCT INTERCHANGE AT US 52/FUTURE I-74 
INTERCHANGE WITH NC 65 ON WINSTON-SALEM NORTHERN BELTWAY 
ACTION NOTES:  (R-2247CD AND R-2247EC COMBINED) - DESIGN AND AGREEMENT ISSUES 
CONTACT PERSON: TERESA BRUTON 
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TIP: R-5769 
ACCELERATED FROM: NOV 2016 TO OCT 2016 
WBS: 46448.3.1 
TIP ESTIMATE:  $ 6,500,000 
COUNTY:  JOHNSTON 
DESCRIPTION:  NOVO NORDISK ACCESS ROAD FROM SR 1913 (GORDON ROAD), TO PROPOSED NOVO 
NORDISK FACILTY. 
ACTION NOTES: PROJECT SCHEDULE ADVANCED 
CONTACT PERSON: JERRY PAGE 
  
TIP: U-3440 
DELAYED FROM: OCT 2016 TO NOV 2016 
WBS: 39010.3.2 
TIP ESTIMATE:  $ 18,500,000 
COUNTY:  CABARRUS 
DESCRIPTION:  KANNAPOLIS - NC 3 FROM PROPOSED WEST SIDE BYPASS (U-2009) 
TO SR 1691 (LOOP ROAD) 
ACTION NOTES: PERMITS PENDING 
CONTACT PERSON: GARY LOVERING 
 
TIP: U-4910A, U-4910B 
DELAYED FROM: OCT 2016 TO NOV 2016 
WBS: 40373.3.3 
TIP ESTIMATE:  $ 20,700,000 
COUNTY:  CABARRUS 
DESCRIPTION:  SR 1445 (DERITA ROAD) FROM AVIATION BOULEVARD TO SR 1394 (POPLAR TENT ROAD). 
ACTION NOTES: PERMITS PENDING 
CONTACT PERSON: BRENDA MOORE 
 
 


